
From: R6HarveyFSC
To: R6HarveyInfo
Subject: FW: Hurricane Harvey - START chronology through 15 September
Date: Saturday, September 16, 2017 8:58:49 AM
Attachments: Chronology Text 15 Sep.doc

 

From: Crow, David
Sent: Saturday, September 16, 2017 8:57:42 AM (UTC-06:00) Central Time (US & Canada)
To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6HarveyInfo; Foster, Althea; Martin, John; Moore,
Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige
Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 15 September

Attached is a summary of START support through Friday, 15 September.
 
Below is a financial summary of START activities across the multiple TDDs.  Note: Alpha Branch –
today we received a TDD modification to increase the TDD budget.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for

Today (9/15)
Estimated ITD Cost
Through Today
(9/15)

Estimated Days
of Funding
Remaining

Alpha Branch $525,000 $18,000 $370,000 8
Bravo Branch $450,000 $11,000 $263,000 12
Charlie Branch $250,000 $18,000 $147,000 6
REOC $375,000 $9,000 $285,000 8
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,400,000 $73,000 $1,064,000 N/A

NOTE:  Assumes no addition sampling or helicopter rental and no significant increase/decrease of
personnel mobilized
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in the REOC on

the 8th floor.
 
David
 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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